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DIARY NO Project works Mon Thurs Fri Fri Fri Fri Fri Mon Fri Thurs Fri Tues Fri Mon Tues Thurs Fri Thurs Fri Tues Wed Sun Mon Tues Wed Thurs Fri Sat Mon Wed Sun Sat Tues Mon Tues Fri Sun Mon Fri Mon Fri Mon

Footpath Event Poynton FPs 9 & 85 Prestbury FP33A and FP26 Poynton FPs 9 Poynton FP 85  (Modified location*)
Boll'gton FPs 5&6 ~ Prest'y FPs 

3&33A
Boll'gton FP6 ~ Prest'y FP 33A Boll'gton FP5 ~ Prest'y FPs 3&33A Poynton FPs 9, 17, 54 Poynton FPs  9

Poynton FPs 9, 11, 12, 85, 

17
Poynton FPs 62 Poynton FPs 11, 12, 17, 85 Poynton FPs 11, 12, 17, 85 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22

Bollington FP 

22
Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Bollington FP 22 Poynton FPs 54, 62 Wilmslow  FP 10 Poynton FPs 17 Boll'gton FP5 ~ Prest'y FPs 33A

Boll'gton FP5 ~ Prest'y FPs 

33A
Poynton FPs 17

Poynton FPs 17, 18, 19, 14, 12, 

11, 85, 5, 6, 54, 9, 60, 62
Poynton FPs, 11, 18, 19,  13, 14 Poynton FPs 7, 85, 5, 54, 6 Poynton FP 17, 54, 85 Poynton FP 54, 13 Rainow FP 17

North of Rabbit Burrow Farm Dunbah Hollow and Withinlee Rd North of Rabbit Burrow Farm Through Princes Wood Timber Purchase for Dunbah Hollw Dunbah Hollow   off Silk Rd Dunbah Hollow   off Silk Rd Park Pit Cottages, Middlewood, Princes Wood Park Pit Cottages, Middlewood, Princes Wood 
Park Pit Cottages, 

Mid'w'd
Park Pit Cots Park Pit Cots Park Pit Cots Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Shrigley Rise Park Pit Cots

SEMMS Fence, nr 

119
Park Pit Cots Dunbah Hollow   off Silk Rd Dunbah Hollow   off Silk Rd Park Pit Cottages, Middlewood, Princes W ood 

Park Pit Cottages, Middlewood, Princes 

W ood 
Middlewood, Prince's W d, Norbury

Middlewood, Prince's W d, 

Norbury

Park Pit Cottages, Middlewood, Prince's 

W d 
Middlewood, Prince's W d, Norbury Blackbrook Fm,Todd Brook, Saddle Cote

Meeting Place

SJ 9420,8410. We shall meet at the footpath crossing of  the road 

from Higher Poynton towards Middlewood and Parkgate Farm.  The 

road is closed north of Middlwood because of major repairs. The road 

is very quiet at present (since it just feeds the construction works) and 

parking won’t be too difficult but share cars where possible.        9.45 

for 10.00am ‘walk-in’

Visit in response to email from Barbara Hare concerning           

Poynton FP 26 blockage.

SJ 9420,8410. We shall meet at the footpath crossing of  the road from 

Higher Poynton towards Middlewood and Parkgate Farm.  The road is 

closed north of Middlwood because of major repairs. The road is very 

quiet at present (since it just feeds the construction works) and parking 

won’t be too difficult but share cars where possible.                         9.45 

for 10.00am ‘walk-in’

As 10/03/2017 With Mike Collins

10 AM Start.    Meet and park in side road off 

Flash Lane, B5091, at SJ 9137.7717 - northeast 

of the Silk Road Roundabout.  Bring lunch.

10 AM Start.    Meet and park in side road off 

Flash Lane, B5091, at SJ 9137.7717 - northeast 

of the Silk Road Roundabout.  Bring lunch.

We have special permission to park on the verges of the track (Poynton FP 53/17) 

near Park Pit Cottages. East of Poynton, bear left along Middlewood Road and, 

opposite Anson Road, turn left along a track (FP 53, at SJ 9346.8365). After 0.95 km 

park on convenient grass verges in sight of the cottages.  At a middle patch the 

track is bumpy, but tolerable.

We have special permission to park on the verges of the track (Poynton FP 

53/17) near Park Pit Cottages. East of Poynton, bear left along Middlewood 

Road and, opposite Anson Road, turn left along a track (FP 53, at SJ 

9346.8365). After 0.95 km park on convenient grass verges in sight of the 

cottages.  At a middle patch the track is bumpy, but tolerable.

Park Pit Cottages. Park Pit Cottages. Park Pit Cottages.   9:15/30 am starts Park Pit Cottages.

  Parking is difficult on Shrigley Road and S. 

Rise.  Therefore, please park and meet  on 

Ingersley Road, Bollington.   The FP,  towards 

Shrigley Rise,  starts 30 metres east of Foxglove 

Close on Ingersley Road  at SJ 9410.7794. 9:30 

am start.

Meet  on Ingersley Road, Bollington.   The 

FP,  towards Shrigley Rise,  starts 30 

metres east of Foxglove Close on Ingersley 

Road  at SJ 9410.7794. 9:30 am start.

Meet  on Ingersley Road, 

Bollington.   The FP,  towards 

Shrigley Rise,  starts 30 

metres east of Foxglove Close 

on Ingersley Road  at SJ 

9410.7794. 9:30 am start.

Meet  on Ingersley Road, 

Bollington.   The FP,  towards 

Shrigley Rise,  starts 30 metres 

east of Foxglove Close on 

Ingersley Road  at SJ 

9410.7794. 9:30 am start.

Meet  on Ingersley Road, 

Bollington.   The FP,  towards 

Shrigley Rise,  starts 30 metres 

east of Foxglove Close on 

Ingersley Road  at SJ 9410.7794. 

9:30 am start.

Meet  on Ingersley Road, 

Bollington.   The FP,  towards 

Shrigley Rise,  starts 30 metres 

east of Foxglove Close on 

Ingersley Road  at SJ 9410.7794. 

9:30 am start.

Meet  on Ingersley Road, 

Bollington.   The FP,  towards 

Shrigley Rise,  starts 30 metres 

east of Foxglove Close on 

Ingersley Road  at SJ 

9410.7794. 9:30 am start.

ditto ditto

Meet on Bollington steps, FP22, 

Shrigley rise off shrigley Road      

9.00 Start

Meet on Bollington steps, 

FP22, Shrigley rise off shrigley 

Road      9.00 Start

Meet on Bollington steps, FP22, 

Shrigley rise off shrigley Road      

9.00 Start

Meet on Bollington steps, FP22, 

Shrigley rise off shrigley Road      

9.00 Start

Meet on Bollington steps, 

FP22, Shrigley rise off shrigley 

Road      9.00 Start

Meet on Bollington steps, FP22, 

Shrigley rise off shrigley Road      

9.00 Start

Meet on Bollington steps, FP22, Shrigley rise off shrigley 

Road      9.00 Start

Meet on Bollington steps, FP22, Shrigley rise off 

shrigley Road      9.00 Start

Parking at 'permitted' site near Park Pit 

Cottages.  8:15 start.
Accessed from south highway.

Parking at 'permitted' site near 

Park Pit Cottages.  8:15 start.

9:30 AM Start.    Meet and park in side road 

off Flash Lane, B5091, at SJ 9137.7717 - 

northeast of the Silk Road Roundabout.  

Bring lunch.

Start at 9:30 to continue yesterdays work By the Cottages on private track. By the Cottages on private track. By road at Middlewood/ FP9 By road at Middlewood/ FP9 Various

SJ 9420,8410. We shall meet at the footpath crossing 

of  the road from Higher Poynton towards Middlewood 

and Parkgate Farm.  Verge parking won’t be difficult 

but share cars where possible.                         9.30  

meeting. Please bring lunch.

Park at farm road off a bend on B5470. Park on the grass by 

a field gate 10 metres from road [SJ 9676.7785]. DO NOT 

block access road or gate. A layby on the east side of B5470, 

20 yards south of the bend [SJ 9674.7779] can take 3 

considerately parked cars.  Please arrive for 9.30 am start 

and bring Lunch

Proposed Tasks
Heavy vegation clearance to re-establish paths on their correct 

routes.

FP26 Withinlee Road:  Tree fallen across path.                           

FP33A Dunbar Hollow: Scheduled clearance of tree 

branches overhanging track from Silk Road embankment, 

which are also resting on the adjacent fence.

Heavy vegation clearance to re-establish paths on their correct 

routes.Grubbing up brambles and stumps as well

* FP 85 modified alignment along location mostly 

marked-up on plan by Evan Pedley - which aligns 

with existing stiles, gate and worn path).                         

Revised Task selected because only four team 

members attended.  Vegetation clearances)

Purchase and collect Timber

Bollington FP6 & Prestbury FP33A  Replace 

handrail on bridge.               Prest FP33A: tidy up 

cut tree branches at nth end.

Bollington FP 5 and Prestbury FPs 3 and 

33A:Replace handrail posts and rail to steps.  

Replace broken handrails at east kissing gate 

'enclosure.

Continue with path clearances - especially re-establish alignment of FP 62 to align 

with proposed bridges on FP 54.

Poynton FP 62: Clear northwards from FPs 9 and 60 to correct alignment 

with some tree removals.   Clear FP 60: west from new Finger Post  to the 

trackside kissing gate to give clear sightlines  (even if walkers follow 

higher grassy ground.- removing some trees and grubbing up.        FP 85: 

widen clearance width.  Some tree branches removal.   FP 62 north end 

dangerous drain hole to be fenced - preferably three posts and two rails.

First Visit:  Determine location and 

necessity for several Finger Posts and 

Waymarker Posts.                                               

Second Visit:  Tree branch cutting 

down.

FP 62 North  of Park Pit 

Cotts: Erect three posts 

and two-height rail by 

steep drop  to large 

culvert.

FPs 17, 85,12, 11 add, waymarker 

posts, move finger posts, and 

vegetation clearance.

Cleared vegetation off footpath cross 

roads areas, repair stile and errect 

discs on fingerposts installed at the 

last session. 

Scrape off vegetation down path and step sides.   

Take delivery of gravel bags, and spread on path.  

Extend wooden steps in field by kissing gate, and 

fill with gravel.   Cut back trees in field by k-gate.

Continue with:-    Scrape off vegetation down 

path and step sides.   Take delivery of gravel 

bags, and spread on path.  Extend wooden 

steps in field by kissing gate, and fill with 

gravel.   Cut back trees in field by k-gate.

Continue vegetation clearance 

and path base preparation.  

Commence placing support 

steel pins and kerbs. From mid 

garden gate upwards.

Take receipt of three bags of 40mm 

limestone.  Set up wood reference 

rail at five mid steps between walls 

ready for Friday installing steps.

Construct 'between walls'  five 

steps.  Spread one bulk bag 

limestone.

Complete placement of two 

steps between walls. Place five 

steps up to Shrigley Rise. 

Setting out

Construct template for setting 

out steeper steps.Construct 

sledge to slide 70kg kerbs 

down steep steps.  (Safer than 

with trolley?)  Set out middle 

section of steps.

Aim to construct five steps below 

middle gate  to just beyond first 

step of steep flight of wood steps

Ditto

Aim to move all parked kerbs down 

to lowest steps to await 

construction.  Set out remaining 

steps at bottom of main flight.

Aim to construct many steps 

from bottom up and place gravel

Aim to construct many steps 

from bottom up and place gravel

Aim to construct last step at mid 

level of long flight.   Construct last 

step just above mid level garden 

gaate.  Construct last step on mid 

upper approach to short flight.  

Spread more gravel.

Clear rubble and remove from site.  Clear old semi-rotted 

timber steps to stockpile- to dry out for firewood. Improve 

rainwater run-off channel on lower north side of steps. 

Clear remaining soil from pathway areas to spread gravel.  

Spread remaining bag of 40 mm stone.  Re-grade tipped 

soil along full length of path and steps. 

Spread one bulk bag of 14mm chippings 

(Delivered 8th August) over all 40 mm stone 

walking surfaces.  Finish soil re-distribution  

along verges.

Clearance for new bridges

New SEMMS Wood fence 

constricts path by willow 

branches of adjacen 

carr/bog/ponds

Finish Clearance of FP62 south 

end

Replace handrail posts and rail to steps. 

Drive new stobbs to support sleeper steps.  

Add side support to steps.

Complete yesterday's work
Footpath clearances,  New stile steps, Waymarker 

posts.

Walk through of area to identify remaining 

tasks in this area.

To renew roadside posts and  handrail of 

FP13 steps.Add step to FP 54 entering 

Prince's Wood. Add Way-markers to FPs 5 

ane 6 on 54 and 85.

To erect way-marker posts at 

intersections of FPs, and erect a stile 

step.

Measure for timber purchases for Xtra rail at 

FP13  roadside stepsw.  To place sandstone 

remnant crazy paving stones on mud by 

trackside stile at FP 62 and construct an 

additional lower step at stile nr north end of FP 

85

Construct handrail to plankbridge on FP54 in Prince's 

Wood.  Clear vegetation on same path there. General 

clearance along FPs 5, 6, 7.  Find and clear 'lost' path 

of 85 in Prince's Wood.  Erect mid-height handrail on 

FP 13 steps.

FP17: extend width and depth of ditch dug last year on 

southwest fringe of sedge bog - at base of embankment. 

Install a 225 mm dia, 2 metre long pipe at path crossing 

point..  Further south, clear gorse trees from path and grub 

up stumps.  On Saddle Cote, erect a way-marker post. 

Proj ect Report

Poynton FP9 SE end was cleared - except a return visit with 

mattocks to clear bramble roots is required.  Low tree branches along 

middle section were cut back. Gorse was removed near 9's 

intersection with 11 to provide a deviation to avoid worst of the mud 

track.  An initial pass cutting through brambles and gorse at west end 

of FP 9 has restored the path to its embankment, but more clearance 

is needed and brambles and stumps must be grubbed up for a degree 

of permanence to prevail.  Poynton FP 85 was substantially cleared 

from its intersection with FP12 working northwards towards FP17.  

This work shall be continued.

FP26 W ithinlee Road. Two bushy interwoven large 

branches had fallen across the path and were resting on 

the laurel hedge and fence of the southerly field. This was 

cleared from the path,but part of the topmost brances 

were left resting in the laurel tre clear of the path.                  

FP33A Dunbah Hollow  The branches were removed 

and main sections cut up. Darkness prevailed before 

smaller brushwood was totally removed.  To be continued.

Poynton FP9 SE End: The bramble along the fence on the field side 

was grubbed up (Owner Helen's permission given).    FP 9 west end:  

Cleared  full width of embasnkment.  Gorse and bramble stumps and 

roots grubbed up.   FP9:  From 17/54 to stile:  Ditto.

FP85: Tree across path cleared at southern end - 

approached from east.  (fenced 'restored'). 

Brambles cut back and roots grubbed up over 4m 

metres width of path south of wooden footbridge.  

Young sappling on path removed.   Wood recoved 

from surrounds to surface several short but 

extremely muddy  sections path. 

Collected

Bollington FP6 & Prestbury FP33A  Two posts 

and two-height rails replaced on bridge.               

Prest FP33A: North steps cleared of vegetation 

and lopped tree branches cut up and stacked.

Bollington FP5 Handrails replaced and 

repaired. Stock net fencing refurbished.  

Prestbury FP 3 and at FP33A:  Three posts 

re[placed on steps and most of handrail replaced.  

Steps cleared of vegetation, and adjacent 

brambles cut back two metres.

Poynton FP 9 gorse cut down and some stumps grubbed up either side of FP 54 

and 17.  The location and alignment of FPs 54 and 17 were confirmed and  gorse, 

brambles and some rotten trees were cut out along FP 17,         Many stumps and 

old trees still need to be removed in this area to acheive the original path width 

(vehicles used it in '30s')    Waymarker post installed on high ground on FP 54.and 

hawthorn cut back to give intervisibility along path.  Tall waymarker post was 

installed at junction of FPs 9/17/54, with four ways waymarked with disks  Ensuring 

that FP 54 is aligned with location of two proposed footbridges to be installed by 

contractors in the future. Further clearances required. 

Very wet day !  We continued with blackberry grubbing up and tree/gorse 

stump removal , some progress was made but with only three folk turning 

up, progress was limited.

First Visit:  Determine location and 

necessity for several Finger Posts and 

Waymarker Posts.   See Proposed 

Tasks  tomorrow                                              

Second Visit:  FPs 17 and 85 near 

Park Pit Cottages. Tree branches cut 

down and cleared.

FP 62 North  of Park Pit 

Cotts: Erected three 

posts and two-height rail 

by steep drop  to large 

culvert.

FP 17:Vegetation clearance for part 

length.    FP17/85:Replace 

Waymarker post at Jncn.    FP85/12: 

move Fingerpost to correct location 

(20 metres) and cut out hedgerows 

and trees either side of FP 85 at new 

Jncn.      FP11/12: move Fingerpost 

to correct position(15metres).    

FP12: erect new Waymarker post on 

brow approach to New Hse Farm.. 

FPs  12, 17, 85: Cleared vegetation 

off footpaths to establish route 

clearly. FP85: started to repair stile 

but found we did not have right or 

sufficient wood supply.  FPs 11, 12, 

85:  Mounted all new discs on finger 

posts and waymarker posts moved or 

erected at the last session.

3 Bulk bags stone delivered.  FP 22  Several ash 

and sycamore trees on the path/steps were cut 

down and stumps grubbed up.  Hedgerows each 

side of the path/steps were pruned back to fence 

lines to leave clear working space and sight lines 

to complete level survey.  Topsoil with its 

vegetation cleared from repaving areas..            

In Field by bottom K-Gate: Two wood steps in 

field-side of K-gate extended/repaired. Third 

wood step built, and all three filled with 40mm 

gravel.  Elderberry tree in field over-hanging K-

gate removed.  

FP22:   Completed check on levels survey.  

Grubbed up three ash and sycamore stumps

FP 22:   Very wet weather.  

Cleared up remaining 

vegetation.  Clearing path of 

loose soil down to 

gravel/hardcore base.  From 

mid length garden gate 

upwards:- Placing 40mm 

limestone ballast on path in low 

spots and heavily eroded 

lengths.

FP 22:  18 Kerbs delivered. Two 

kerbs sawn in halves. All kerbs 

manoeuvred down top part of 

path and put aside of path for 

later placement. One step 

formed and remaining 40 mm 

limestoe gravel placed behind 

kerb up path.   Bags and pallets 

removed and driveway swept and 

cleaned.

DONE
3 steps done - each one and half 

kerbs between walls.

Two 1.5 kerbs placed on short 

flight to complete steps between 

walls above middle gate, and 

40mm stones placed on ditto. 

Two twin kerbs dug out, moved 

and reset.  Three bags of 40mm 

stones spread on upper areas 

between new steps.

Setting out of 

remaining steps in 

upper 20 metres

Template and sledge 

constructed. Twelve steps set 

out in afternoon ready for 

construction Monday.

Four bulk bags received, 18 

kerbstones received. Two steps  

near top and five steps below 

middle gate constructed.  One 

bulk bag emptied and spread on 

various critical patches to aid 

wheeling kerbstones.  Nine 

kerbstones moved down 

path.Setting out pegs for nine 

more steps set below gate.

Five new steps built on middle 

section either side of gate and 

down steps. Two bulk bags 

emptied and spread by newly 

placed steps. Nine kerbstones 

cleared from pallet and 

deposited down upper path. 

Lifting tong rubbers 

reconnected firmly. 

Eight kerbs moved down to bottom.  

Two steps constructed above mid 

level gate. Remaining steps set 

out down to kissing gate.    Two 

pallets of nine kerbs delivered.  

Four bulk bags of 40mm limestone 

delivered.

Eighteen kerbs moved to step 

positions down steps. One step 

reset and eleven steps 

constructed . .Two and a half 

bulk bags of 40 mm Limstones 

barrowed down to new steps.              

Leaving five steps to build at mid-

lower flight and two near 

Shrigley Rise.  And perhaps two 

steps more to be relevelled 

(wonky)

One step's level lowered. Four 

steps built on lower long flight. 

One step built above mid-height 

gate. One bulk bag of 40mm 

limestone emptied and spread  

on new steps.A pallet of nine 

kerbs distributed alongside path 

where needed. Pallet removed. 

Two bulk bags of 40mm stones 

remain parked in Shrigley Rise.

Constructed:-    Last mid-level step 

on lower flight, Last step just above 

mid-level garden gate, Last step 

near top.   Soil partly cleared on 

very low drystone walled section. 

One bage of 40 mm limestones 

spread. One bag remains. One 

step on lower section redug and 

reset lower to align with other 

steps.  Four concrete kerbs 

stacked by path to form a seat. 

One 'eye-sore' misaligned step re-levelled (An early build). 

Timber stacked to dry-out.  Rubble and old roots removed 

from site.  One holly trunk removed. Kerbstone step edge 

gaps blocked with stones .A large stone manoeuvred to 

bottom of flight to deflect rainwater run-off from K-gate. Last 

bag of 40 mm stone distributed in gullies and low spots 

along path. Soil re-distributed alongside lower gulley stone 

and alongside steps and path full length.

One bulk bag of 14mm limestone chippings 

delivered yesterdsy.   40mm stones redistributed 

fron high spots(fall-out from bouncing barrows 

on steep steps), and gradient irregularities 

smoothed out. Soil heaps redistributed, rubble 

and roots removed.  One bulk bag of 14mm 

limestone chippings were spread sparingly over 

stone wallking Waymarker disks added to field 

post at bottom. Bulk bag site brushed, neighbours 

thanked and job completed - except for notice of 

acknowledgement.

FP54 at abutment approach.  Silver 

Birch large branch removed, cut up and 

stacked on old pile of cuttings. 5-6 Gorse 

stumps dug up and stockpiled. Sycamore 

stump by finger post dug out and stacked. 

Bridge site cleared of trees,  stumps etc .   

FP17 sth.  Two interwoven Elderberry 

trees cut down, cut up and stacked aside, 

Two dead, tall stumps cut down to ground.  

Sight of path much improved. Waymarkers 

added to stile at junction with 53/17.   

FP 10:  Cutting down large 

horizontal willow low branches 

crossing path and overhanging 

new fence.  Along 25metres of 

the path-by-fence.

FP17 south end: At request of 

farmer I cleared ourrecently cut 

branches and trunks from a hollow 

which provides nominal drainage.  

Cut out three hawthorns and two 

gorse bush/trees.   Grubbed up 

three stumps.  (Brambles and 

remaining gorse stumps to be 

grubbed up on a subsequent visit.        

Bridges on FP 54 still not installed. 

Prestbury FP33A: Five posts erected on 

north flight of steps and concreted in place - 

left to set. 36 No. wooden pegs driven to 

support 18 No. wooden sleeper step faces. 

Steel pins required for bottom two steps 

which have concrete sub-surface.  

Vegetation debris scraped from steps. 

Vegetation was cleared beside north steps 

by the  roadside. Bollington FP5:  50 No. 

wooden pegs driven to support 25 No. 

wooden sleeper step faces.  Steps scraped 

clear of debris.

Prestbury FP33A: Handrail erected and 

five posts trimmed to height. A Willow 

tree near north end pollarded to clear 

overhanging branches from path.  

Bollington FP5: Two planks replaced 

and a section of broken handrailing 

replaced on boardwalk/bridge.    To Do:  

Steel pins to be driven to support 

remaining steps and wood remnants to 

be placed on boggy ground.

Poynton FP17:  South of 85.Finished heavy clearance 

of branches to full width of track.  FP85:  Near FP 17, 

sapplings removed. (Now suitable for strimming 

contractor) . New stile step constructed to stile near 

FP17. FP54: Stacked step and posts for stile 

construction into Prince's Wood on Monday.  FP6:Cut 

up and stacked four metres of a fallen silver birch tree 

(175mm dia) resting at waiste height near FP 54 

crossing.  FP13:  Deposited posts and handrail at 

cottage ready for Monday's reconstruction.

AS ABOVE and placed some waymarker 

disks

Poynton FP13:  Two rotten road-side 

posts replaced and top section of handrails 

replaced. FPs19/18/11 intersection SJ 

9380.8479: Erected a finger post.  FP14: 

Waymarker post erected at SJ|  9400.8521. 

Holly trees and sycamore trees cleared 

from path. Three way-marker posts 

distributed(and hidden in undergrowth) to 

erection points in Prince's Wood to await 

erection Friday. 

Four W aymarker posts with disks 

erected at intersections for: 85/7(east 

leg)  85/with two exits to 7(EP's route 

for 85):   5/54:   6/54.  Disk placed on 

notice at 85/7 (EP's route for 85)  

Disks added elsewhere for clarity.  

FP54 stile into Prince's W ood: 

Extra step built on south side (lower).  

FP5: Fallen tree across path cut up 

and stacked at sides. 

Measurements completed.  Sandstone Slabs 

(from my garden crazy paving stack) placed on 

mud by stile 17/53  and step added on stile  FP 

85 near north end.

FP 54   A handrail with two posts was constructed 

across brook in Prince's Wood. Nearby the steps to the 

north were stapled proud(ly!) to provide more grip. 

Further south on FP 54, between FPs 5 and 6, several 

coppiced  trees and three holly trees were cut out and 

grubbed up to clear FP.  FP 13 by Norbury hollow.: A 

mid-height handrail was attached to the steps handrail 

replaced last week. 

FP 17:  Way-marker post placed on Saddle Cote (at least 

one more required for clarity of path). New disks added to 

stile by Black Brook.  Gorse bushes cut back near Black 

Brook. Several gorse bush stumps grubbed up  (several 

more stumps to be grubbed up).  Three hawthorn trees' 

branches cut well back from path. Drainage trenches dug 

and two 225 mm Pipes placed across path at sedge 

patch.Path raised with cut sedge, rocks and clay to dry out 

with improved drainage. (Another drainage trench required 

with pipe across path) A mattock-dragged ditch was partly 

formed through the mire at the south east side of the 

sedges, dragging the mire off the plateau.. 

Members Attending
Janet Allen, Mike Collins, Barbara Hare, Ken Hobbs, Duncan 

Learmond, Brian Richardson, Ian Wasson
Brian Richardson

Roger Fielding, Adrian Flinn, Ken Hobbs, Duncan Learmond, Brian 

Richardson, Ian Wasson

Janet Allen, Adrian Flinn, Duncan Learmond, 

Brian Richardson
Mike Collins, Brian Richardson

Mike Collins, Gill & Tom North, Duncan 

Learmond, Ian Wasson, Brian Richardson

Ian Wasson, Duncan Learmond, Brian 

Richardson
Janet Allen, Helen Battilana, Mike Collins, David James, Brian Richardson. Duncan Learmond , Gillian and Tom North Brian Richardson

Mike Collins, Roger 

Jubb, Brian Richardson

Mike Collins, Duncan Learmond, 

Brian Richardson

Duncan Learmond, Mike Collins, 

Ken Hobbs

Adrian Flinn, Ken Hobbs, Roger Jubb, Ian 

Wasson, Brian Richardson
Barbara Hare, Brian Richardson

Mike Collins, Adrian Flinn, Gill 

and Tom North.

Helen Battilana, Mike Collins, 

Adrian Flinn, Ken Hobbs, 

Roger Jubb, Brian Richardson

Brian and Damian Richardson
Mike Collins, Adrian Flinn, 

Roger Jubb, Brian Richardson

Mike Collins, Roger Fielding, 

David James, Brian Richardson

Damian and Brian 

Richardson
Brian Richardson

Adrian Flinn, Philip 

Hodgkinson,Nick Brearley, Alan 

Wilson, Brian Richardson

Janet Allen, Mike Collins, 

Roger Fielding, Adrian Flinn, 

Brian Richardson

Mike Collins, Brian Richardson

Ian Black, Nick Brearley, Mike 

Collins, Ken Hobbs, Brian 

Richardson

Adrian Flinn, Nick Wild, Brian 

Richardson
David Bates, Brian Richardson. Ken Hobbs, David James, Nick Wild, Brian Richardson

David Bates, Ian Black, Gillian and Tom North, 

Brian Richardson.
Brian Richardson Brian Richardson Brian Richardson

Janet Allan, Mike Collins, Barbara Hare, 

Brian Richardson
Brian Richardson Mike Collins, Brian Richardson Brian Richardson Mike Collins, Brian Richardson Mike Collins, Brian Richardson Brian Richardson

Ian Black, Adrian Flinn, Barbara Hare, Ian Wasson,  

Brian Richardson

David Bates, Roger Fielding, Adrian Flinn, Ken Hobbs, 

Chris Munslow, Ian Wasson, Brian Richardson

Number attending 6 x 4.5 hrs, 1 x 2.0 hrs 7.5 hrs 5 x 5, 1 x 2.5 4 x 4.5 1 x 4, 1 x 3 2 x 2.0,  1 x 3.0, 2 x 4.5, 1 x 5.0 1 x 3.0, 2 x 6.0 1 x 4.5, 3 x 4.75, 1 x 5.75 1x4, 2x1 First Visit: 2.0  Second Visit: 4.5 3 x 2.5 2 x 3.5 , 1 x 4.5 1x6, 2x5 1x4.5, 2x5.5, 1x4.0, 1x5.0 1x 1.0, 1x 6.0 4 x 3.25 1 x 3, 4 x 5, 1 x 6 2 x 2.5 3,  2 x 7,   8 1 x (3.5 + 4 + 4.5 + 5.5) 2 x 4 8.5 1 x 5.5, 3 x 6, 1 x 10 4, 3 x 3.5, 1 x 5 2 x 4.5 1 x 4.5, 2 x 6.5, 1 x 5.5, 1 x 8.5, 5.5, 6.5, 7.0 2 x 7 3 x 3.75  1 x 4.25 4 x 2.5, 1 x 5 7.5 5 4.5 2.0, 2.5, 6.5, 7.0 7.5 3.5, 5.5 3.5 4.5, 5.5 4,0 x 2 1 x 3.0 2.5, 2 x 3.5, 2 x 5.75 3.0, 2 x 4.5, 2 x 5.25, 2 x 5.75

Man-Hours                    (Less breaks) 29.00 7.50 27.50 18.00 7.00 21.00 15.00 24.50 6.00 8.50 7.50 11.50 16.00 28.50 7.00 13.00 29.00 5.00 25.00 17.50 8.00 8.50 33.50 19.50 9.00 31.50 19.00 14.00 15.50 14.00 7.50 5.00 4.50 18.00 7.50 9.00 3.50 10.00 8.00 3.00 21.00 34.00

Accum'v e Man Hours 29.00 36.50 64.00 82.00 89.00 110.00 125.00 149.50 155.50 164.00 171.50 183.00 199.00 227.50 234.50 247.50 276.50 281.50 306.50 324.00 332.00 340.50 374.00 393.50 402.50 434.00 453.00 467.00 482.50 496.50 504.00 509.00 513.50 531.50 539.00 548.00 551.50 561.50 569.50 572.50 593.50 627.50

Tasks List

Prestbury FP 3   step stobs

Bollington FP  22      field steps and 4 bags fill        steps .pegs & filll   

Rainow FPs 10/11,  7/12,   6/7   



ECR FP Proj ects Team

DIARY

Footpath Event

Meeting Place

Proposed Tasks

Proj ect Report

Members Attending

Number attending

Man-Hours                    (Less breaks)

Accum'v e Man Hours

Tasks List

Prestbury FP 3   step stobs

Bollington FP  22      field steps and 4 bags fill        steps .pegs & filll   
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. . . . . . . . .

10/11/2017 22/11/2017 24/11/2017 06/12/2017 12/12/2017 13/12/2017 TO 20/6/2019 21/06/2019 19/07/2019 26/07/2019 27/07/2019 to 01/01/2021

Fri Wed Fri Wed Tues Fri Fri Fri

Rainow FPs 10, 5/6/7/8 Wincle Permissive Path Rainow FP 17
Wincle Permissive Path & FP 

26
Wincle Permissive Path & FP 26 NIL Project Work Over Alderley FP 2 Over Alderley FP 2 Over Alderley FP 2 No Works Carried Out

Jenkin Chapel, Fox Hill, & Green Stack Fm Paths Back Dane- Dane & CloughTributary Blackbrook Fm,Todd Brook, Saddle Cote Back Dane- Dane & CloughTributary Back Dane- Dane & CloughTributary NT Clock House W ood NT Clock House W ood NT Clock House W ood

Park at Jenkin Chapel.  Meet at 9:30 am with lunch. Allmeadows - Road Park as for Mon 30/10/17. Park on road [SJ 9691.6675] Park on road [SJ 9691.6675]

We shall meet by 9:30 am at the 

carpark on Alderley road (below 

Alderley Edge)  OS ref SJ 8563 7796.  

This car park is free but does not have 

public conveniences.

We shall meet by 9:30 am at the carpark 

on Alderley road (below Alderley Edge) 

 OS ref SJ 8563 7796.  This car park is 

free but does not have public 

conveniences.

We shall meet by 9:30 am at the 

carpark on Alderley road (below 

Alderley Edge)  OS ref SJ 8563 7796.  

This car park is free but does not have 

public conveniences.

Placing Posts: At Green Slack, and around barn and bridges below 

Fox Hill and on Fox Hill.
Survey Concessionary Path off Wincle FP 25

FP17:  Complete Monday 30th October's Tasks. 

I.E. place 1 or 2 more waymarker posts. Grub up 

several gorse stumps. Extend the dragged 

gulley through the mire up to the path to drain 

next to the path. Place another pipe under the 

path to drain cut-off ditches by the slope above 

Place two Finger posts and five Way-

marker posts on Concessionary Path.   

Prune FP 26 as much as possible.

Place remaining Finger and way-marker 

posts.  Cut out fallen silver birch tree (15" 

dia trunk) across permissive path.

Heavy vegetation clearance to re-

establish path. Fallen trees , overgrown 

hollies etc

Completion of vegetation clearance, 

improve access at southwest start where 

rounded rock and side slope cause risk of 

accidents.  Installation of way-,marker 

posts.

Instal five waymarker posts, (Paint two).  

Add disks. Strengthen edge timbers 

supporting path across rock slope by 

placing more pegs.  Tidy up remaining cut-

down timber.

FP 10, Green Slack: New finger post by track for FP 10, and existing 

fallen way-marker post erected along path 20 metres south. Fir tree 

branches cut back from wood by FP10, east of farm buildings to 

expose existing finger posts. FP 7: Two way-marker posts erected 

about brow of path over Fox Hill. Some hawthorn trees along path cut 

back. Finger post erected by wall between hill and meadow [SJ 98068 

76488].  Buried wire mesh pulled up, cut up andstcked.   Finger post 

erected at [SJ 98040 76465] intersection of FPs 5 and 7, east of Todd 

Brook bridge. FP8: Finger post  erected northeast of barn at [SJ 

97992 76495].  Extra w-m disks added to post for FP6 south of barn.        

Total: Four finger posts and three way-marker posts. 

Path's route inspected , likely waymarker 

positions determined, Photos taken and FP 25 

pruning assessed.

One waymarker post placed.SE Blackbrook path 

crossing.  Mire/sludge dug out  to create 

another channel off the plateau to lower water 

level at path. Twin pipe trench cleared and flow 

improved.   Further works terminated by reticent 

landowner. 

One Fingerpost and Four Way-marker 

posts placed. One of each left on site for 

another visit.  Gorse, holly and brambles 

were cut back on both the Permissive Path 

and on FP 26.           More to do next 

summer perhaps.

Snow on the ground.                            

Temperature -2 deg C                                

Finger post and way-marker post placed.  

Permissive Path disks fixed to these and on 

outstanding posts where stocks had run out 

last visit. Tree - Silver birch 15" dia trunk, 

snapped but attached and hanging at 3.5 

metres above ground. Laying across path. 

The tree was cut down and stacked aside of 

the path.

FP 2  Substantially cleared full length 

across a wide width of path area, of 

overhanging low tree branches, of holly 

bushes and trees, ash, oak etc.  Many 

fallen tree trunks across path cut up and 

stacked aside.   Some more fallen rotting 

trunks to be removed.

FP 2  Completed vegetation clearance 

(trees, branches, fallen trees, dead rotting 

trunkes etc)Cleared full length across a 

wide width of path area, of, overhanging low 

tree branches, of holly bushes and trees, 

ash, oak etc.     Team members used 

substantial cut branches to form an edge to 

sloping rock section. - much safer.  

Stronger pegs to be intalled to replace 

impromptu thin branches.  Very wet weather 

caused early termination of day's work.

FP 2  Remaining previously cut branches 

and tree trunks removed from path.  Six 

way-marker posts set in ground positions, 

tops painted (some painted yesterday by 

BR at home), disks located and Ramblers 

'work done by/invites' square blue disks 

placed on end posts.  Existing east end 

post top painted. Extra disks added.  

Cleared up  and went home.

Helen Battilana, Roger Fielding, Ken Hobbs, Duncan Learmond, 

Chris Munslow, Brian Richardson
Alan Catherall, Brian Richardson

Nick Brearley, Mike Collins, Barbara Hare, Ian 

Wasson,  David Williams, Brian Richardson

Janet Allan, Mike Collins, Roger Fielding 

Chris Munslow, Gill and Tom North, Brian 

Richardson 

Alan Catherall, Mike Collins, Brian 

Richardson 

Adrian Flinn, Ken Hobbs, Roger Jubb, 

Frances Moore, Nick Wild, Alan Wilson, 

Brian Richardson

Janet Allan, Adrian Flinn, Roger Jubb, 

Steve Osborne, Nick Wild, Alan Wilson, 

Brian Richardson

Janet Allen, Ken Hobbs, Roger Jubb, 

Chris Munslow, Steve Osborne, Nick 

Wild, Brian Richardson

3 x 3.75, 3 x 4.5 2 x 3.5 4 x 2, 2 x 2.5 7 x 3.5 3 x 4.0 7 x 4.75 hrs 7 x 2.75 1  x 2 + 4 x 2.5 +1 x 3

25.50 7.00 13.00 24.50 12.00 33.25 19.25 15.00

653.00 660.00 673.00 697.50 709.50 33.25 52.50 67.50
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Prestbury FP 3   step stobs

Bollington FP  22      field steps and 4 bags fill        steps .pegs & filll   

Rainow FPs 10/11,  7/12,   6/7   


